

■個別施設の保全計画（B個別施設計画検討案）-1													2021年度～2025年度													調査年	2020	基準年	2020	金額（千円）				
整理番号	施設名	経年																								1	2	3	4	5	合計			
		暦年																								2021	2022	2023	2024	2025		5年間の合計		
1	篠栗町総合保健福祉センター（オアシス篠栗）	計画																																
		金額																							0	45	0	0	225	270				
2	篠栗町民プール	計画																									①◇	◆	②⑥					
		金額																							0	1,740	3,000	3,520	0	8,260				
3	篠栗町町民体育館	計画																							■	▼	③							
		金額																							0	1,500	70,000	0	0	71,500				
4	篠栗町武道館	計画																							■	▼	③							
		金額																							0	600	27,000	0	0	27,600				
5	クリエイイト篠栗図書館	計画																								①			②					
		金額																							0	600	0	0	210	810				
6	篠栗町社会体育館	計画																								①		②						
		金額																							0	340	0	60	0	400				
7	篠栗町合併50周年記念体育館	計画																								①								
		金額																							0	450	0	0	0	450				
8	歴史資料室	計画																							■	▼	③							
		金額																							0	1,400	57,000	0	0	58,400				
9	篠栗町総合運動公園（管理棟）	計画																								①								
		金額																							0	1,100	0	0	0	1,100				
10	篠栗町総合運動公園（野球場）	計画																								①			②					
		金額																							0	20	0	0	8,005	8,025				
11	篠栗町役場庁舎	計画																							■		○	◎	●					
		金額																							0	0	16,500	29,300	93,400	139,200				
12	立体駐車場	計画																								①			②					
		金額																							0	130	0	0	820	950				
13	消防会館	計画																																
		金額																							0	0	0	0	0	0				
14	駅前駐輪場	計画																											②					
		金額																							0	0	0	0	250	250				
15	篠栗町葬祭場	計画																								①◇	◆	②⑥						
		金額																							0	4,180	4,400	10,300	0	18,880				
合計			0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12,105	177,900	43,180	102,910	336,095			
5年ごとの合計			0													0													336,095					336,095

凡例	① 緊急修繕工事	⑤ 定期修繕更新工事	■ 方針決定	◎ 基本設計	
	② 短期修繕工事	⑥ 耐震改修工事	◇ 耐震診断（評価）	● 実施設計	
	③ 中規模修繕更新工事	⑦ 建替（移転）工事	◆ 耐震改修設計	▼ 廃止設計	
	④ 大規模修繕更新工事	⑧ 廃止工事	○ 建替（移転）基本構想	★ 供用開始	

■個別施設の保全計画（B個別施設計画検討案）-2													2026年度～2055年度															調査年	2020	基準年	2020	金額（千円）		
整理番号	施設名	経年	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	合計 30年間の合計	合計 35年間の合計
		暦年	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	2049	2050	2051	2052	2053	2054	2055		
1	篠栗町総合保健福祉センター（オアシス篠栗）	計画					④					⑤					③					⑤					③					⑤		
		金額	0	0	0	0	406,200	0	0	0	0	5,215	0	0	0	0	149,244	0	0	0	0	16,407	0	0	0	0	226,187	0	0	0	0	23,962	827,215	827,485
2	篠栗町民プール	計画	④					⑤	■	○	◎	●	⑦					⑤					⑤					⑤						
		金額	9,588	0	0	0	0	513	0	4,000	7,500	22,600	148,000	0	0	0	0	513	0	0	0	0	1,847	0	0	0	0	928	0	0	0	0	195,490	203,750
3	篠栗町町民体育館	計画																																
		金額	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	71,500	
4	篠栗町武道館	計画																																
		金額	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	27,600	
5	クリエイト篠栗図書館	計画			④					⑤					⑤				⑤						③					⑤				
		金額	0	0	275,864	0	0	0	0	102,575	0	0	0	0	71,530	0	0	0	0	21,112	0	0	0	0	0	154,024	0	0	0	4,884	0	0	629,989	630,799
6	篠栗町社会体育館	計画		④					⑤					③				⑤								○	◎	●	⑦	★				
		金額	0	91,117	0	0	0	0	1,962	0	0	0	0	30,386	0	0	0	0	2,859	0	0	0	0	0	0	9,800	16,800	56,000	961,800	0	0	0	1,170,724	1,171,124
7	篠栗町合併50周年記念体育館	計画					⑤					④					⑤					③					⑤				④			
		金額	0	0	0	0	9,642	0	0	0	0	75,966	0	0	0	0	1,594	0	0	0	0	29,740	0	0	0	0	14,084	0	0	0	0	62,332	193,357	193,807
8	歴史資料室	計画																																
		金額	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	58,400	
9	篠栗町総合運動公園（管理棟）	計画						④					⑤					⑤					⑤					③						
		金額	0	0	0	0	0	15,005	0	0	0	0	2,929	0	0	0	0	10,899	0	0	0	0	3,716	0	0	0	0	10,219	0	0	0	0	42,767	43,867
10	篠栗町総合運動公園（野球場）	計画						④					⑤					⑤					⑤					③						
		金額	0	0	0	0	0	4,584	0	0	0	0	87	0	0	0	0	3,050	0	0	0	0	87	0	0	0	0	6,856	0	0	0	0	14,664	22,689
11	篠栗町役場庁舎	計画	⑦	⑦	★				⑤					⑤					⑤					③					⑤					
		金額	1,289,400	1,289,400	0	0	0	0	23,858	0	0	0	0	56,232	0	0	0	0	30,302	0	0	0	0	91,440	0	0	0	0	41,077	0	0	0	2,821,708	2,960,908
12	立体駐車場	計画						③					⑤					④					⑤					③						
		金額	0	0	0	0	0	135,851	0	0	0	0	16,724	0	0	0	0	189,708	0	0	0	0	16,724	0	0	0	0	132,971	0	0	0	0	491,979	492,929
13	消防会館	計画				③					⑤					⑤			○	◎	●	⑦	★				⑤				⑤			
		金額	0	0	0	7,245	0	0	0	0	1,458	0	0	0	0	3,841	0	0	1,400	2,400	8,300	146,600	0	0	0	0	1,465	0	0	0	0	3,842	176,551	176,551
14	駅前駐輪場	計画				④					⑤					⑤					⑤					③				⑤				
		金額	0	0	0	7,193	0	0	0	0	2,552	0	0	0	0	6,119	0	0	0	0	2,552	0	0	0	0	6,638	0	0	0	2,552	0	27,607	27,857	
15	篠栗町葬祭場	計画	④			⑤		⑤			④		⑤			○	◎	●	⑦	★	⑤			⑤		⑤			⑤		③			
		金額	110,047	0	0	4,332	0	2,006	0	0	82,560	0	32,487	0	0	8,561	14,000	46,400	670,400	0	31,675	0	0	2,006	0	3,022	0	0	32,242	0	63,048	0	1,102,786	1,121,666
合計			1,409,035	1,380,517	275,864	18,769	415,842	157,959	25,819	106,575	94,070	103,781	200,226	86,619	71,530	18,522	164,837	250,570	704,960	23,512	42,528	192,747	22,374	93,446	154,024	19,461	258,537	206,975	1,035,119	4,884	65,600	90,136	7,694,838	8,030,933
5年ごとの合計			3,500,028					488,204					541,733					1,214,317					547,843					1,402,713					7,694,838	8,030,933

凡例	① 緊急修繕工事	⑤ 定期修繕更新工事	■ 方針決定	◎ 基本設計	
	② 短期修繕工事	⑥ 耐震改修工事	◇ 耐震診断（評価）	● 実施設計	
	③ 中規模修繕更新工事	⑦ 建替（移転）工事	◆ 耐震改修設計	▼ 廃止設計	
	④ 大規模修繕更新工事	⑧ 廃止工事	○ 建替（移転）基本構想	★ 供用開始	

